

Memorandum

TO : Director of Communications

DATE: 4 March 1966

FROM : Chief, Engineering Staff, OC

SUBJECT: Engineering Staff Monthly Report - February 1966

1. The delivery of the first 8-PAC is now scheduled for 30 April. Delays have been encountered on delivery of shelter accessories from [REDACTED] primarily due to military orders taking priority over sub-
25X1A5a1 [REDACTED]
25X1A5a1 contractors deliveries to [REDACTED]

2. We are now scheduled to move to the Ames Building on 17-18 March. Alcott Hall was both cold and wet during this month and, although we will miss the "old place" we're looking forward to the move.

3. The Chief, OC-E, and the MAX project engineer were TDY to [REDACTED] the early part of February. The trip was very successful re hardening of MAX-2 specifications.
25X1A6a [REDACTED]

4. The [REDACTED] program moves on, albeit at a slow pace. The [REDACTED] enclosure is now being installed by [REDACTED] under the supervision of a TDY OC-E engineer. The contract for the procurement and installation of the seven [REDACTED] was awarded to [REDACTED]
25X1A [REDACTED]
25X1A5a1 [REDACTED]
25X1A6a [REDACTED]
25X1A5a1 [REDACTED]

25X1A9a [REDACTED]



SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification